PRIMAVERA PROJECT PLANNER 04.11.10.11 Outyear C-340 D & D

REPORT DATE 16JUL07 RUN NO. 125 START DATE 010CT02 FIN DATE 020CT17
Project Name: SHEL A507 10:00
Milestone Summary DATA DATE 010CT09 PAGE NO. 1
WBS CODE DESCRIPTION EARLY EARLY

START FINISH MLVL
04.11.10.11....... COMPLETE D&D OF 17 INACTIVE FACILITIES 020CT17 3
04.11.10.11.01... ... Project Finish 020CT17 9
04.11.10.11.01.. .. .. Issue Final Removal Notification to DOE/Reg 24NOV09 3
04.11.10.11.01... ... Approval of Removal Notification 27JAN10 2A
04.11.10.11.01. .. ... Issue DO EE/CA to DOE 07DEC09 2B
04.11.10.11.01. .. ... Issue D1 EE/CA to DOE FOR LEGAL REVIEW 12JAN10 2B
04.11.10.11.01. .. ... Issue D1 EE/CA to EPA/KY 10FEB10 2A
04.11.10.11.01. .. ... Issue D2 EE/CA to DOE FOR LEGAL REVIEW 31MAR10 2B
04.11.10.11.01. .. ... Issue D2 EE/CA to EPA/KY 08APR10 2A
04.11.10.11.01. .. ... EPA/KY Approve D2 EE/CA 07MAY10 3
04.11.10.11.01. .. ... CLOSE OF PUBLIC COMMENTS ON EE/CA 24JUN10 3
04.11.10.11.01. .. ... Issue DO Action Memorandum to DOE 15MAR10 2B
04.11.10.11.01. .. ... ISSUE Action Memorandum (D1) TO DOE LEGAL 05MAY10 2B
04.11.10.11.01. .. ... ISSE D1 ACTION MEMO TO DOE HQ 26MAY10 2B
04.11.10.11.01. .. ... ISSUE Action Memorandum TO EPA/KY (D1) 23JUL10 2A
04.11.10.11.01... ... ISSUE Action Memorandum (D2) TO DOE 14SEP10 2B
04.11.10.11.01... ... ISSUE Action Memorandum TO EPA/KY (D2) 22SEP10 2A
04.11.10.11.01. .. ... DOE RECEIVE EPA/KY APPROVAL OF AM 210CT10 2B
04.11.10.11.01. .. ... ISSUE SIGNED Action Memorandum TO EPA/KDEP 210CT10 3
04.11.10.11.01. .. ... EPA/KDEP RETURN SIGNED Action Memorandum 19NOV10 3
04.11.10.11.01. .. ... ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 30JUN10 2B
04.11.10.11.01. .. ... ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 07SEP10 2B
04.11.10.11.01. .. ... ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D1) 22NOV10 2A
04.11.10.11.01. .. ... ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 19JAN11 2B
04.11.10.11.01. .. ... ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D2) 28JAN11 2A
04.11.10.11.01. .. ... EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 28FEB11 3
04.11.10.11.01. .. ... ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 09DEC16 2B
04.11.10.11.01. .. ... ISSUE REMOVAL ACTION COMPL REPORT (D1) TO DOE 13FEB17 2B
04.11.10.11.01. .. ... ISS DRAFT REMOVAL ACTION RPT TO EPA/KDEP (D1) 03APR17 2A
04.11.10.11.01. .. ... ISSUE REMOVAL ACTION COMPL REPORT (D2) TO DOE 04AUG17 2B
04.11.10.11.01. .. ... ISSUE REMOVAL ACTION COMPL RPT TO EPA/KDEP (D2) 31AUG17 2A
04.11.10.11.01. .. ... EPA/KDEP APPROVE REMOVAL ACTION COMPL RPT 020CT17 3
04.11.10.11.02.. . ... Complete C-340 Internal D&D 30DEC15 9
04.11.10.11.03. .. ... Start C-340 Building Demo 31DEC15 9
04.11.10.11.03. .. ... Complete C-340 Building Demo 07SEP16 9
04.11.10.11.02.. . ... Start C-340 Internal D&D 01MAR11 9



